Plumbing phase tracker

Project _____ **Job no.** _____ **Prepared by** _____ **Date** _____ **Page** _____

Job	Phase	Budgeted hours	% complete	Earned hours	Actual hours	Factor	Forecast hours

▾ pick one of the listed options · shaded columns are calculated (the Excel version fills them in for you)

Excel version with formulas and drop-downs: constructelligence.co/software/plumbing-contractors

Filled-in example

Every example row as it reads once complete. Use it as a sample to check your own against.

Job	Phase	Budgeted hours	% complete	Earned hours	Actual hours	Factor	Forecast hours
J-1104	*Rough-in*			*0*			*0*

How to fill it in

Excel version with formulas and drop-downs: constructelligence.co/software/plumbing-contractors