Schedule risk register

Project _____ **Job no.** _____ **Prepared by** _____ **Date** _____ **Page** _____

Activity ID	Activity	On critical path? ▾	Remaining duration (d)	Chance of slip %	Likely slip (d)	Driver	Cost per day of slip	Mitigation	Owner

▾ pick one of the listed options · shaded columns are calculated (the Excel version fills them in for you)

Excel version with formulas and drop-downs: constructelligence.co/guides/ai-construction-scheduling

Filled-in example

Every example row as it reads once complete. Use it as a sample to check your own against.

Activity ID	Activity	On critical path? ▾	Remaining duration (d)	Chance of slip %	Likely slip (d)	Driver	Cost per day of slip	Mitigation	Owner
A1040	*Curtain wall*	*Yes*	*25*						

How to fill it in

Options for the ▾ columns

- **On critical path?:** Yes / No